
P.W. GROSSER CONSULTING 

March 9,201.0 

Mr. Mark Dannenberg 
U.S. Environmental Protection Agency 
Region 2 - Remedial Response Division 
290 Broadway 
New York, New York 10007 

Re: February 2010 Progress Report, Remedial Action 
Former Computer Circuits Site, Hquppauge, New York (CERCLA-02-2009-2015) 

Dear Mr. Dannenberg: 

In accordance with Paragraph 50 of the Administrative Order on Consent (AOC), P.W. Grosser Consulting, 

Inc. (PWGC) has prepared this progress report covering items completed during the month of February 

2010 and proposed actions for the month of March 2010. 

Activities Completed During February 2010 

Significant activities and tasks initiated or completed during February 2010 were as follows: 

• PWGC performed monthly O&M inspections of the North and South SVE Systems (2/26/2010). 

Sampling Summary and Results for February 2010 

No samples were collected or analyzed during February 2010. 

Required Work Plans and Reports Completed During February 2010 

The following work plans, reports and/or other deliverables were completed and submitted during February 

2010: ' . 

• January 2010 Monthly Status Report (2/9/2010). 

Activities Scheduled for March 1,2010 through April 15, 2010 

PWGC anticipates that the following work will take place during the periods of March 1, 2010 through April 

15,2009: • 

• Submission of 2009 Annual Site Management Report (3/1/2010). 

. PWGC will perform monthly O&M inspections of the North and South SVE Systems (3/17/2010). 

Additional Scheduling Information A 

PWGC anticipates and/or has encountered the following delays that may affect the future schedule for 

work at the site: 
• None 
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PWGC^ 
Strategic Environmental Engineering Solutions 

Work Plan and Schedule Modifications 

The following modifications to approved work plans or schedules have been proposed and/or approved 

by EPA during February 2010: 

• None 

Community Relations Activities 

The following community relations activities were initiated BY PWGC during the month of February 2010: 

• None 

PWGC anticipates that the following community relations activities will'take place during the period of 

March 1, 2010 through April 15, 2009: 

• None 

In accordance with the AOC, EPA will be notified in writing .of any change in this schedule. Should you 

have any questions, or require further information, please do not hesitate to contact me. 

Sincerely yours, 
P.W. Grosser Consulting, Inc. 

Thomas. Melia 
Senior Hydrogeologist 

cc: 

L DiGuardia, USEPA 
H. Guzman, USEPA 
W. Parish, NYSDEC 
K. Moloney, NYSDEC 
USEPA On Scene Coordinator (3 copies). ' 
USEPA Remedial Project Manager (3 copies) 
USEPA Site Attorney (1 copy) 
NYSDEC Project Manager (2 copies) 


